

भारतीय
खाद्य
निगम



FOOD
CORPORATION
OF INDIA

REGIONAL OFFICE, NO.10 EAST END MAIN ROAD, JAYANAGAR 4th 'T' Block, BANGALORE -
560041

संख्या/No.Engg/AGM(CE)/Roof Conv. /BMPR/2022-23
/Date:10.03.2023

दिनांक

To:
M/S Rama Technology,
436,Atlantis,K10,

Tower A, Near Central square mall,
Vadodara,Gujarat-390007
emailid:ramatech11@gmail.com

- **Subject:** Replacement of AC sheet roofing with precoated GI sheet of G3,G5 & G6 at FSD Bommapura, Hubballi for the year 2022-23-Termination of Contract.

- **Ref-:**

1. Tender acceptance letter vide No. Engg/AGM(CE)/Roof Conv. /BMPR/2022-23 dated 09.11.2022
2. Work commencement letter vide No. Engg/AGM(CE)/Roof Conv. /BMPR/2022-23 dated 14.12.2022
3. Reminder to commence the work vide letter No. Engg/AGM(CE)/Roof Conv. /BMPR/2022-23 dated 04.01.2023
4. Reminder to commence the work vide email dated 18.01.2023
5. Show cause Notice-I vide No. Engg/AGM(CE)/Roof Conv. /BMPR/2022-23 dated 03.02.2023
6. Final notice vide No. Engg/AGM(CE)/Roof Conv. /BMPR/2022-23 dated 17.02.2023

- **ORDER OF TERMINATION & DEBARMENT**

1. The above mentioned work was awarded to you vide letter under reference 1 cited above and you have failed to commence the work and to make formal agreement with the Corporation till date. In spite of numerous reminders, Correspondences and communications over phone, No attempt to the satisfaction of the undersigned Engineer in Charge, has been made by you to start/commence the subject work.
2. Whereas M/S Rama Technology has failed to commence the work as per the time schedule in the tender and after lapse of more than 50% of the time allowed for carrying out the work. Due to this failure of the firm, M/S Rama Technology was issued with letters cited at Reference 3 and 4 to take up possession of site and commence the work and has been issued show cause notice in this regard vide this office letter no. .Engg/AGM(CE)/Roof Conv. /BMPR/2022-23 dated 03.02.2023 and 17.02.2023. The reply submitted by M/S Rama Technology vide letter dated 08.02.2023 in response to show cause notice dated 03.02.2023 , not mentioned

regarding the order placed for purchase of sheets and when the work will commence and also, Nothing has been communicated about the actions taken to start the work. And also after issue of letter dated 17.02.2023 the contractor not commenced the work.

3. Now, THEREFORE, under the powers delegated to me under Clause 3 (xii),(a)(b) of the tender, I, The Engineer in Charge for and on behalf of Food Corporation of India hereby :
 - a. Determine the tender as aforesaid upon which determination your Earnest money deposit and the Performance Guarantee stand absolutely forfeited to the Corporation and shall be at the disposal of the Corporation
 - b. Take out such part of the work out of your hand ,as remains unexecuted, for giving it to another contractor to complete the work and you shall have no claim to compensation for any loss sustained by you by reasons of your having purchased or procured any materials or entered into any engagements or made any advances on account of or with a view to the execution of work or the performance of contract.
 - c. Debar the firm from participating in future tender of the Food Corporation of India for a period of Five years with immediate effect. Apart from this, the firm is also responsible for losses and damages arising due to your conduct for appointment of new contractor will also be recovered from M/S Rama Technology. After the completion of the said prescribed period of Five years, the firm would be allowed to participate in the future tender of FCI subject to recovery of all dues.
4. This is without prejudice to the Corporations right to take action under any other clauses or sub clauses of the tender to realize the Corporations dues and losses and damages whatsoever under such clauses or sub-clauses.

सहायक महाप्रबंधक (सी ई) /**Asst. General Manager(CE)**
FOR AND ON BEHALF OF FOOD
CORPORATION OF INDIA

Copy to:

1. The General Manager (Engg), FCI, Head Quarters, New Delhi
2. The General Manager (Engg), FCI, ZO, Chennai
3. The General Manager (R), FCI, Kerala/Tamil Nadu/Karnataka/Hyderabad/Vijayawada
4. The Dy. General Manager (CE), FCI, Hqrs, New Delhi
5. The Dy. General Manager, FCI, Zonal Office, North/North-East/West/East/South
6. The Asst. General Manager (CE), FCI, Zonal Office, Chennai
7. The Asst. General Manager (CE), FCI, RO, Tamil Nadu/Kerala/Hyderabad/Vijayawada
8. The Asst. General Manager (CE), FCI, Zonal Office, North/North-East/West/East/South
9. The Asst. General Manager (IT), FCI, RO, Karnataka..... to publish in FCI website
10. The Office of The Executive Engineer, City (R&B) Division Vadodara ,Near Raipura Police Station, Kothi, Vadodara-390001.....for information

11. The Manager(Acs), FCI, RO, Bengaluru Kind information and forfeit the EMD and BG